NexaWorks — RFP Response

Customer Service Platform Modernisation for Contoso Retail (fictional)

1. Executive Summary & Understanding of Requirement

NexaWorks proposes a balanced, phased modernisation with a strong delivery and support model focused on adoption.

2. Proposed Solution & Implementation Approach

Configurable omnichannel platform with native CRM integration and middleware for ERP; horizontal scaling to 3x current volume.

3. Timeline, Team Structure & Milestones

Milestone	Timing
Mobilise & discovery	Weeks 1-3
Pilot (1 region)	Weeks 4-10
Phased rollout (3 waves)	Weeks 11-20
Stabilise & handover	Weeks 21-22

Team of 10 with dedicated change manager, trainer, PMO lead; RACI and weekly steering committee defined. Milestones tied to acceptance criteria and payment gates.

4. Pricing

Item	Price
Licences (3 yrs)	$520,000
Implementation	$300,000
Support (3 yrs)	$130,000
Total	$950,000

Assumptions: Fixed price for scope described; change requests via agreed rate card.

5. Security, Compliance & Risk Controls

SOC 2 Type II certified; encryption at rest and in transit; annual penetration test; GDPR compliant processing.

Risk management: Detailed risk plan with owners, mitigations and contingency for each phase; rollback plan for each wave.

6. Support Model, Experience & References

24x7 follow-the-sun support, 30-minute P1 response, 99.9% SLA with service credits, dedicated customer success manager, quarterly business reviews.

7 similar programmes; references: Tailspin Retail (fictional), Wide World Importers (fictional).

This is a fictional document created for a classroom exercise.